Red Hill AQC, 2018 Milestones and Deliverables

December 8, 2017 — Tank Upgrade Alternatives Report — identifies and evaluates various

upgrade alternatives

December 2017 — 3™ Interim Progress Report on Groundwater Modeling
January/February 2018 — Interim Groundwater Modeling Report
March 2018 - Red Hill Alternative Locations Study

March 2018 — Public Workshop on Tank Upgrade Alternatives Report
April 2018 — 4 Interim Progress Report on Groundwater Modeling
July 2018 — New Release Detection Alternatives Report

August 2018 — Public Meeting on Navy Tank Upgrade Proposal
August 2018 — 5™ Interim Progress Report on Groundwater Modeling
November 2018 — Risk and Vulnerability Assessment Report
December 2018 - Final Groundwater Flow Modeling Report

December 2018 — Final Investigation and Remediation of Releases Report

Additional deliverables will be due in 2019 including
-Destructive Testing Results Report
-Groundwater Fate and Transport Modeling Report

-Groundwater Monitoring Well Network Report
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